AIR POUCH
PRIORITY

UNCLASSIFIED
(Security Classification)

DO NOT TYPE IN THIS SPACE

FOREIGN SERVICE DESPATCH

773.5-MSP/9-1358

FROM : Amembassy TRIPOLI

78
DESP. NO.

TO : THE DEPARTMENT OF STATE, WASHINGTON.

September 13, 1958
DATE

REF : CERP Section D, Item IV-A-5

15 For Dept. Use Only	ACTION AF-5	DEPT. INFO RMR/R-2 REP-1 IRC-8 E-7 ICA-10 W/MISC-3
	REC'D 9/25	OTHER CIA-12 CSD-4 TR-3 ARMY-4 NAVY-3 AIR-4

SUBJECT: Libyan-American Reconstruction Commission: 23rd Meeting

JOINT EMBASSY/USOM MESSAGE

The Embassy transmits six copies of the minutes and relevant documents pertaining to the 23rd meeting of the Libyan-American Reconstruction Commission, held in Benghazi on June 17, 1958.

For the Charge d'Affaires a.i.

James N. Boughton

James H. Boughton
First Secretary of Embassy

Enclosures:

Minutes, 23rd meeting (6 copies)
Appendix I - "Financial Status of Programs as of 5/31/58"
Appendix II - "Analysis of FY58 U.S. Project Development Aid"

cc: Benghazi

DEPARTMENT OF STATE A/CDC/MR
REVIEWED BY G.M. Razi DATE Aug 6, 1982

RKL:mly:rjt

UNCLASSIFIED

REPORTER

ACTION COPY - DEPARTMENT OF STATE

The action office must return this permanent record copy to DC/R files with an endorsement of action taken.

This Document Must be Returned to the RMR Central Files

773.5 MSP/9-1358

HBS

OCT 7 - 58

plus extra copy Appendix I A.

LIBYAN-AMERICAN RECONSTRUCTION COMMISSION

TWENTYTHIRD MEETING HELD IN THE LARC CONFERENCE ROOM IN BENGHAZI ON JUNE 17, 1958, AT 10 a.m.

Present:- Essayed A.R. Shaglouf (Chairman) - Permanent Under Secretary Ministry of Finance.

Essayed Fouad Kabazi - Permanent Under Secretary, Ministry of Communications.
Mr. Marcus Gordon - Director USOM/L
Mr. Frederic K. Lundy - Economic Officer, U.S. Embassy

Office of Executive Director - Mr. Erwin C. Hannum - Executive Director
Essayed Omar Yacoub - Deputy Executive Director
Mr. G. Nielsen - Engineer Inspector
Mr. Mufid Abou Hijleh - Translator
Miss Martha Higginbotham - Report Officer
Mrs. Y. Cavalli - Secretary

Others - Essayed Shamseddin Mohsen - Nazir of Finance - Tript.
Mr. C.W. Carter - Admin. of Cyrenaica
Mr. J. Higgins - L.P.D. & S.A.
Mr. C. Wright - USOM/L
Mr. Gordon Fair - USOM/L

I. REVIEW AND APPROVAL OF THE MINUTES OF THE TWENTYSECOND MEETING

1. These were approved.

II. COMMENTS BY CHAIRMAN

2. Essayed Shaglouf had no comments to make. He suggested that this item be excluded from the Agenda in the future.

III. REPORT ON STATUS OF PROGRAM (Appendix 1)

3. Mr. Hannum You have before you the Financial Status of the program as of May 31, 1958. There are some changes in ink that reflect the actions taken after the 31st May. I would like to go through the program in more detail than usual to bring you up to date on the financing. You will notice that the Special Funds which are the $4 million that have been available each year directly to the Government of Libya, and the ICA funds are identified separately. Just to give you a picture of the financial situation. When we started, in 1954 $1 million was available before LARC got under way. Then $4 million, then $3 million from ICA and in that period of time, you will recall that we had foreseen that we had $4 million available in that fiscal year and that came to a total of $12 million. Then there was $5 million available from ICA in 1956, the $4 million from Special Funds for that year and then the $16,150,000. We also have included here the $4 million for 1958 and the $4 million for 1959 fiscal year Special Funds. Actually by exchanges the 1959 amount is being replaced by other funds so that the end result is that in place of the $4 million there will be a replacement that will take it to $3,780,000. This will be made up to $1.2 million of Special Funds, $1.5 million will be available from ICA funds and must be programmed in Project Agreements, and $1.2 million will be available in local currency from the importation of commodities from which there is a 10% deduction leaving a net of $1,080,000. This makes a total of $3,780,000.

As far as the other income is concerned; some of the money in the earlier days was put in 90-day bills and ran for a period accummulating interest to a total of $67,701. Then we had the interest on the loan to the Consorzio Agrario and the income on the sale of the harvest in the Wadi Caam project, both of which amounted to $10,668; making a total of $78,369. The next thing is the pattern by which money has really been transferred to the Government of Libya, showing the dates and the times when the transfers were really made and those are the transfers into the LARC funds which are held by the National Bank in LARC's name. Up to the present time, you will see that a total of $34,728,000 has been turned over. The next item shows our actual bank situation. Prior to the establishment of the National Bank funds were deposited in Barclays Bank, but with the establishment of the National Bank we deposited the funds there retaining a small amount in Barclays Bank for some of the transfers. The next page gives a brief summary on the amounts Earmarked and Allotted and the expenditures. I want to be sure that you are clear about the additional parts of the tables which are always put at the back of the financial status report. Starting in 1956 ICA funds became available under specific Project Agreements on a Project by Project basis. It has been necessary to keep the accounts and report them clearly as to the Status of each individual project. Therefore, each month we have given you a report on those specific projects.

4. Essayed Shaglouf Everybody is satisfied with the explanation.

5. Mr. Hannum In connection with this item on the Agenda, we might discuss the program that was reviewed at the last meeting, leading to the development of Project Agreements and getting them ready for signature. The project agreement which has been circulated is a Proforma one for consideration and discussion by the members of the Commission. The specific spelling out of each project will be in accordance with the Project activity itself and that has been reviewed through the Technical Committee. These project agreements are quite similar to those of previous years but I do think that it might be important to explain to the Commission members the procedure that LARC has been following in dealing with funds in the past. Funds come from the U.S. Government on a U.S. Treasury check which is deposited in a New York bank by the National Bank of Libya to the credit of LARC. The national Bank keeps funds in at least three banks in New York. We have transferred money from a Dollar Account to a Pound Account in the National Bank as funds are required for transfer to the projects. The means by which LARC has dealt with the funds is by means of a simple set of accounts showing at all times what the Bank accounts are and when the money is to be transferred to a project. For a project to be able to draw on funds there are two pieces of paper involved. One is the standard form that was developed and approved by the Commission at its second meeting which is entitled "Request for Transfer of Funds", which is in Arabic and in English and addressed to the Executive Director's Office, in which request is made for a given amount of money to be transferred to the LARC project to cover a certain period and on the back of this form appears the specific items for which they propose to use the funds. This form is submitted by the Project Leader to the Heads of the Action Agency where it is checked and then it comes to LARC from the Central Administration Services. The second paper is the "Bank Payment Authority" which is addressed to the Commercial Manager of National Bank of Libya with copies to the action agency, the auditor general, and in the case of Joint Services one copy also goes to the Central Administration Services. As you will see, this is a simple procedure which gives all the control and information necessary .

PROPOSED PROJECT AGREEMENTS

6. Mr. Hannum read the pro-forma project agreement which was distributed and said that the language will be the same for most projects, except that for the telecommunications.

./.

7. Mr. Gordon There is a change in procedure from last year's project agreements. This appears in Block 8. Off-shore procurement will be billed directly to ICA/W rather than turn the money over to LARC. The bills will be presented directly to us for payment so that the Dollars will not go into the LARC account and these sums are segregated out for each project.

8. Mr. Hannum The procedure will be for specifications, call for bids and processing will be on agreed procedure and handled in Libya, but in some cases where it is desired, these can go through ICA, but it will always be on International tender.

9. Essayed Kabazi Will bills be paid only after the Action Agency certifies that the commodities have been received?

10. Mr. Gordon This will not be for local costs.

11. Mr. Lundy There will be some kind of certification that the commodities have been received before the bill is paid.

12. Mr. Hannum In the case of telecommunications the money will not be held on commodities but it will be transferred to the Dollar Account.

13. Mr. Gordon On most of our projects the commodities costs are local. The overall off-shore commodities run to about 20%, taking all projects together.

14. Essayed Yacoub As a matter of clarification on this off-shore procurement question; each project of course will have a figure which is calculated as close as it can be, but suppose that later in the year the commodities would either cost less than estimated or at the time they are imported they have gone up in price, am I wrong to assume that the difference will be available?

15. Mr. Gordon The figures are formally obligated and set aside and you have up to three years to carry over procurement. There is provision in the agreements by which we can obligate or de-obligate funds.

16. Mr. Hannum Attached to the pro-forma project agreements there is a set of standard provisions that were prepared by the Foreign Operations Administration which was later renamed ICA. These provisions would apply to the Project agreements.

17. Essayed Shaglouf I hope this does not complicate matters.

18. Mr. Hannum The LARC procedures substantially conform to these provisions but I do think that it is something that needs to be understood.

19. Mr. Gordon We could study these provisions at a separate session at which our controller Mr. Fosmark could be present so that he can explain the various procedures.

20. This was agreed.

21. Mr. Hannum You have before you a list of the projects as they were reviewed by the Technical Committee (Appendix 2). There were a number of questions raised and discussed. In the first place the Technical Committee reviewed the material as it was presented and they related this program to the ones submitted to the Commission by the Fezzan Provincial Administration in January, to the Cyrenaica Five Year Plan and to specific requests from the Wali of Cyrenaica and one or two others from Tripolitania. We made a comparison and identified the relationship with the requests.

22. Essayed Shaglouf We have written to the Administration of Tripolitania and asked them to submit something on the lines of the Cyrenaica and Fezzan programs but this has not been received.

./.

specific item that had to do with the Hospital at Beida and assurances were given that there are funds available in the hospital program that can take care of any requirements for preparation of plans and specifications which will be as far as can be progressed in this period of time, so that the funds are assured as available for that activity. There was also the matter of the Ghadames requirements. In the program for schools it is up to the Nazirate of Education to work out this and the Nazir himself is a member of the Ghadames Committee. With regard to Health funds will be available for programming to whatever limited extent expected in the year as well as for the Roads program.

24. Essayed Yacoub What is the status of the Project Agreements, is there any action to be taken by the Commission at this point?

25. Mr. Gordon Is the Chairman authorized to sign the agreements?

26. Mr. Lundy The Chairman was authorized to sign the agreements at the last meeting provided the Technical Committee had no objection and I take it that this list here is the one approved by the Techni[illegible] Committee?

27. Mr. Hannum Yes. The Chairman is now authori[illegible] sign each agreement as presented if the draft project agreement is a[illegible].

28. Essayed Shaglouf The decision is that the Commission has approved the proposal that the Chairman sign the Project Agreements on behalf of the Commission and that a meeting be held as soon as possible to clear the annex to the agreements.

IV. PROGRAM ADDITIONS AND CHANGES

29. Mr. Hannum The actions that are being proposed to-day in the Program Additions and Changes, are to pick up some money that has been identified as being available, but has been held for a number of years without having activity. These are activities to be financed out of Special Funds and if we take these actions it would provide means of considering some of the additional requests which would be more appropriately handled from Special Funds rather than from Project Agreement funds. So if we take these actions to-day I would recommend that you consider making this money available for new utilization and reprogramming.

" A18C - Land Settlement - Ente Properties

This program of assistance to settlers in the ENTE Properties started in the first year of the LARC program and was brought to a completion during calendar year 1957. The books have been closed and reports rendered with a repayment to LARC of the unused funds. The project had an earmarking and allotment of LL.6,000 with an expenditure amounting to LL.2,769. It is appropriate now to reduce the Earmarking and Allotment figure to the actual expenditure figure.

IT IS RECOMMENDED that the Earmarking and Allotment for Project A18C Land Settlement Ente Properties, be reduced from LL.6,000 to LL.2,769. "

30. This was approved.

"A25T - Improvement of Date Market Zliten

At the February Meeting of the Commission the Earmarking and Allotment for this project was increased from LL.2,300 to LL.2942 to cover additional costs that were required on completion of this project. The bills have now been paid and they amount to LL.2,934 as the close out final figure. It is appropriate to amend the Earmarking and Allotment figure to the final figure at this time.

IT IS RECOMMENDED that the Earmarking and Allotment for Project A25T Improvement of Date Market, Zliten, be reduced from LL.2,942 to LL.2,934. "

C9L - Instructional Materials

This project has an Earmarking of LL.91,429 and an Allotment of LL.20,000. The project has been in a planning stage for some time and it is now becoming more active. Most of the LL.20,000 has been transferred and there is a request now for an additional LL.10,000 to be made available to Audio Visual for the purpose of obtaining supplies and equipment to carry out projects which have been identified in this total for the Instructional Materials activity.

IT IS RECOMMENDED that the Allotment for Project C9L Instructional Materials be increased from LL.20,000 to LL.30,000. "

32. This was approved.

"C10L - Men's Teacher Training College

A total of LL.232,143 has been Earmarked for this project, the general pattern of which was identified at the last Commission Meeting. LL.25,000 has been Allotted to cover planning and initial activities. Plans and Specifications were approved and bids called for during May. Bids have been opened with an indication that the contract will be awarded at an early time at an amount of LL.53,000 approximately. It is necessary to have an allotment covering the full amount of this contract plus the engineering and architects' fees that will be necessary. It is estimated that LL.55,000 will cover the requirements.

IT IS RECOMMENDED that the Allotment for Project C10L Men's Teacher Training College be increased from LL.25,000 to LL.55,000."

33. This was approved.

E24T - E24F - Electric Power Plants

34. Mr. Hannum There is one item which has to do with Project E24T Electric Power Plants in Tripolitania. Some months ago the Power Plant at Hon went from Tripolitania to the Fezzan when the borders were realigned. The project for the Hon Power Plant was for LL.6,000 of which LL.4,000 for the equipment and LL.2,000 for the installation. The provinces of Fezzan and Tripolitania agreed that the plans prepared by the Administration of Tripolitania and the equipment purchased were acceptable to the Fezzan and the funds were transferred.. We transferred LL.4,000 out of the LL.6,000 but we should have transferred LL.2,000 more for the installation in accordance with the original plan. Therefore, for record purposes, it is recommended that the Earmarking and Allotment for E24T be reduced by LL.2,000 and that that amount be transferred to E24F which would increase the Allotment andEarmarking to LL.6,000.

35. This was approved.

"E16C - Benghazi Tug

This project has been approved in the program for two years with an Earmarking and Allotment of LL.45,000. Attempts were made to obtain a Tug for Benghazi Harbor in that amount. In recent months the Nazirate of Communications has informed LARC that in place of using the LL.45,000 for the purchase of the Tug it was requesting that the funds be used for other items needed in connection with the Harbor and Benina Airport. In view of this it is appropriate to reduce the Earmarking and Allotment for this project to zero and reprogram this amount which is available from Special Funds.

IT IS RECOMMENDED that the Earmarking and Allotment for Project E16C Tug - Benghazi Harbor, be reduced from LL.45,000 to zero. "

36. Mr. Hannum There were four items recommended:-

Provision of two mobile cranes
Provision of water barge
Provision of additional shed in Port Area - Benghazi
Improvement and enlargement of Terminal Buildings - Benina Airport.

./.

It is quite clear that before making an Earmarking and Allotment there needs to be some additional discussion with regard to what is specifically proposed. These are things that I think can be handled fairly readily by regular LARC procedure, but the recommendation before you at the moment is to reduce the Earmarking and Allotment to zero.

37. Essayed Shaglouf is the tug to be covered by L.P.D. & S.A.?

38. Mr. Carter No, they are spending money on the harbor.

39. Mr. Gordon Then the amount which is being made available will come up to the Commission for reprogramming?

40. Mr. Hannum Yes, these are Special Funds which will be available for reprogramming.

41. Mr. Carter I have no comments, provided the money will be made available afterwards.

42. This was approved.

"E22T - Tripoli Conservancy District Equipment

This project has had an Earmarking and Allotment of LL.23,000 out of Special Funds for over two years. No specific proposal of program has been presented to LARC even though requests have been made for indication as to the plans for this project. It is appropriate to reduce the Earmarking and Allotment for this project to zero and reprogram the funds.

IT IS RECOMMENDED that the Earmarking and Allotment for Project E22T Tripoli Conservancy District Equipment be reduced from LL.23,000 to zero. "

43. Mr. Hannum At the time this was presented, it was planned that the Municipality would get the equipment and do the disposal of refuse and send specialized equipment for the cleaning of sewers, and it is our understanding that they have done the refuse collection by contract.

44. Essayed Mohsen I would like to ask the Commission to postpone any action until I have had the opportunity of discussing this with the Executive Council of Tripolitania. This has been on the LARC books for two years, I do not think that a month longer will change matters. I will approach the Administration immediately on my return.

45. Essayed Yacoub The funds will be available for reprogramming and it would be more logical to reduce the Earmarking and Allotment to zero at this time and when the Action Agency comes up with a plan, the questions could then be reconsidered.

46. Essayed Shaglouf I suggest that we postpone this item until the Nazir of Finance has had the opportunity of discussing it with his Council.

47. Essayed Kabazi I am surprised that it took such a long time for the Municipality to prepare any proposal. They have been grumbling for lack of funds. I do not understand this.

48. Essayed Shaglouf Let us give them a chance.

49. It was agreed to leave this until the Nazir of Finance discussed the matter with the Executive Council, Tripolitania, and a plan submitted to LARC for review.

"F6L - Special Projects (P.M.)

There has been Earmarked and Allotted LL.25,000 for this project for over two years. The circumstances under which it was proposed to have this money available have now disappeared and it appears appropriate to reduce the Earmarking and Allotment to zero.

IT IS RECOMMENDED that the Earmarking and Allotment for F6L Special Projects (PM) be reduced from LL.25,000 to zero."

50. Approved.

"E33L - Maintenance Facilities for Automotive Equipment

For this project LL.12,000 has been Earmarked and LL.8,000 has been Allotted. This provided funds to acquire Mobile Repair Units to be in the field for purposes of maintenance and repair of non-vehicle equipment of the Joint Services. Part of these funds have been used under the full amount of LL.8,000 Allotted that has been transferred. A new project for a Central Maintenance Activity for the non-vehicle equipment has been included in the program for the current fiscal year. Funds for that activity would be provided under a Project Agreement and will cover needs for purchases. The equipment that has been acquired under Project E33L will become a part of the facilities for that project. It is appropriate to reduce the Earmarking for E33L from LL.12,000 to LL.8,000 making it equivalent to the amount that has been Allotted and transferred.

IT IS RECOMMENDED that the Earmarking for Project E33L - Maintenance Facilities for Automotive Equipment be reduced from LL.12,000 to LL.8,000. "

51. Essayed Kabazi Instead of deleting this completely I would like to recommend that this be allotted to the Federal Roads. We have had the opportunity of purchasing some mobile workshops, but we would not do so because of lack of funds. These are still available and we have to give a definite reply to the dealer. I think it would be very appropriate if these funds could be diverted to the Federal Roads.

52. Essayed Yacoub We always recognize that the transport for the Roads Department could come from the Federal Roads Projects.

53. Essayed Kabazi We want to purchase these Mobile Repair Trucks for the repair of road graders, etc. on the road. It would be much cheaper than to transport the graders and any such equipment to the nearest workshop. We have no extra money on our Roads Projects to buy this equipment. We enquired from the Ministry of Finance of the possibility of them financing these but we have just been told that they are unable to do so. The equipment is very inexpensive; they would cost more than double the amount if they were to be ordered.

54. Essayed Shaglouf I think it would be appropriate to use this amount for the Federal Roads.

55. Mr. Hannum Then the action is to reduce the Earmarking and Allotment to LL.8,000 and to tie this amount to E3L, thus increasing the Allotment and Earmarking for E3L by the equivalent amount.

56. This was approved.

ADMINISTRATION EXPENSES

57. Mr. Hannum Our Administrative Budget was discussed briefly at the last meeting and we now have a final figure for the Administrative Expenses for fiscal year, ending March 31st, 1958. This shows a saving of LL.23,295 in the Earmarked and Allotted figure of LL.80,175. Therefore it is appropriate to reduce the Earmarking and Allotment for Administrative Expenses for fiscal year 1957/58 by LL.23,295. These figures will be audited by the Auditor General.

A1C - Livestock Improvement and A17C Wool Washing Plant

59. Mr. Hannum In the Project Agreements that will be written up, there has been provision for increasing the amount for the Wool Washing Plant by LL.9,500. This would be taken by action from the A1C Livestock Improvement in Cyrenaica, reducing the Earmarking and Allotment from LL.82,000 by LL.9,500 to LL.72,500 and transferring that to A17C Wool Washing Plant which would be an increase in Earmarking and Allotment from LL.13,000 to LL.22,500. This will be handled in Project Agreement. Our records, however, should reflect this action accordingly. It is recommended that these two actions be approved.

60. This was approved.

C2L - Libyan University

61. Mr. Hannum With regard to the funds for the Libyan University, these has been LL.160,000 Earmarked from Special Funds. At the last meeting we made available LL.20,000 to the Ministry of Education as Action Agency and the remaining LL.140,000 were made available to the Joint Services for Education of which we Allotted LL.10,000 right away. In the review of actions and sources of availability of funds, it was suggested that LL.130,000 of that amount be written in a Project Agreement and will so become available from ICA funds. It only now leaves LL.30,000 to be taken out of Special Funds. This is just a reporting action for purpose of the record.

62.

The general meeting of the Commission adjourned.

Only members of the Commission, the Executive Director and Secretary were asked to remain
Essayed Omar Yacoub D/Executive Director and
Mr. C. Wright were asked to attend the Executive Meeting.

Mr.Hannum The purpose of this Executive session is that under the Law and the Rules of Procedure the Commission shall appoint and set the salary of the Executive Director and Deputy Executive Director. I will be leaving Libya early next month and action should be taken now to appoint a new Executive Director.

Essayed Shaglouf On behalf of the Commission we are grateful to you for your efforts. The whole country appreciates all that you have done since you have started with the Commission, to the benefit of the country. On behalf of myself and the Commission we are very grateful to you and are sorry that you are leaving us. May be we will be seeing you in the near future in your new capacity. I hope Essayed Omar Yacoub will be designated to take over from you. He has certainly learned a lot from you and if he is appointed I wish him a good success in this delicate task. I wish that with the help of Mr. Wright there will be no gap in this Commission's activity.

Mr. Hannum I will take the opportunity of responding. It has been a stimulating experience and certainly one of great appreciation in the support and help and cooperation that has been given by all Commission members collectively and individually. There are a number of points I would like to put down with regard to the history and the way the Commission has operated, but at this point I would just respond that I appreciate your kind remarks and certainly look forward to seeing all the group again before very long and I hope that the Commission will support your suggestion of having Essayed Omar Yacoub become the Executive Director. He has been a wonderful help to me.

/.

Essayed Yacoub I certainly enjoyed working with Mr. Hannum. It has been a pleasant and smooth relationship and all the credit goes to Mr. Hannum. I do not think the success of the organization was due to the fact that I happened to be Mr. Hannum's deputy. I often wondered whether I really have contributed anything towards the organization. I always hoped that it might be possible to extend this company for at least an additional year or so. However, it seems it is something we have to accept and I cannot do anything about it. What I have to say is that I realize the heavy responsibility I would have to take. It is a big job and I assure the Commission that I will do my best to follow the example and steps of Mr. Hannum with the help of Mr. Wright.

Mr. Gordon Mr. Hannum is going to be connected with the Development Loan Fund. We will probably be sending some applications to him.

Essayed Kabazi I also wish to express my feelings which are also the feelings of every man in the street. I have heard many people comment about Mr.Hannum's personality. It was said that they always felt and were confident that all problems would be overcome by just discussing them with him. Of course his departure from Libya is a big loss for the American and Libyan relations and I hope that all American officials who will be helping, will follow his steps and make good relations with our officials and so in this way a good feeling is spread with the project accomplished. As a friend I have to say that I have always envied Omar Yacoub for being Mr. Hannum's deputy. We will miss a friend but we will have more friends in America where he will be bringing the feeling of this country. We wish him success and hope to see him either here or in the United States.

Mr. Hannum I appreciate these remarks very much.

Mr. Hannum I do think that the Commission should take appropriate action for the nomination of the Executive Director and the salary and also the date of takeover. I will be leaving on the 8th July. It could be possible for him to take over on the 1st July or 5th or 6th. I would be happy to stay on right along. I will be working on some reporting, but I think July 1st might an appropriate time.

Mr. Lundy I propose that Essayed Omar Yacoub be appointed Executive Director of LARC and that his appointment be effective on July 1st, 1958.

Essayed Kabazi I second this proposal.

This was approved.

Essayed Yacoub I feel that there is some sort of reporting to be made to the Council of Ministers.

Mr. Hannum The Law says that the Commission shall appoint the Executive Director.

Essayed Shaglouf Mr. Yacoub will be seconded from the Government to the Commission. He is on the Establishment of the Ministry of Finance.

Mr. Gordon With respect to Mr. Wright. Mr. Wright is one of my most senior men on the staff in Libya and I am sure that he will be of great help to the Commission. Does the Commission wish him to serve as an advisor or as a Deputy Executive Director?

Essayed Shaglouf I think the Advisor is better than Deputy Executive Director and this would leave the way open for the Commission to appoint another person. May be another Libyan Deputy may be trained and in the absence of Mr. Yacoub he could take over.

New Project		Larc No.	Est. Carryover	New for Commodities & Contracts	New for Other Costs	Total New	Total Avail.
70-12-912	Ground Water	B1T	42,000	15,000	14,000	29,000	71,000
		B1C	10,000	74,000	61,000	135,000	145,000
		B1F	-0-	60,000	53,000	113,000	113,000
TOTAL			52,000	149,000	128,000	277,000	329,000
70-12-011	Wadi Caam	B7T	-0-	5,000	36,000	41,000	41,000
	Area Dev.	A19T	4,700	1,700	2,300	4,000	8,700
TOTAL			4,700	6,700	38,300	45,00	49,700
70-13-910	Range Management	A2T	14,000	10,000	4,000	14,000	28,000
70-11-907	Agric.	A7T	6,500	7,000	87,000	94,000	100,500
	Guidance	A7C	59,000	29,000	40,000	69,000	128,000
		A7F	-0-	9,000	21,000	30,000	30,000
TOTAL			65,500	45,000	128,000	193,000	258,500
70-12-913	Irrigation		Not Avail.	27,000	28,000	55,000	55,000
70-81-002	Area Dev.	Incl A19C	62,000 (Approx.)	26,000	240,000	266,000	328,000
Total Agriculture & Nat. Res.			1,089,700	757,650	1,384,350	2,142,000	3231,700
70-22-221	Telecom-munications	E12L	-0-	-0-	2,000,000	2,000,000	2000,000
70-31-012	Roads	E3L	-0-	100,000	298,000	398,000	398,000
		E7L	-0-	13,000	19,000	32,000	32,000
		E2L	-0-	100,000	288,000	388,000	388,000
		E20T & E20C	N.A.	43,000	139,000	182,000	182,000
					300,000	300,000	300,000
TOTAL			-0-	256,000	1,044,000	1,300,000	1,300,000
TOTAL Public Works				286,000	2,044,000	2,300,000	2300,000
70-99-910	CAS	F7L	-0-	85,000	420,000	505,000	505,000
70-92-906	AV	C10L	18,000	75,000	-0-	75,000	93,000
TOTAL Other			18,000	100,000	420,000	580,000	598,000
GRAND TOTAL, Excluding Education			1,537,300	1,788,750	5,399,250	7,186,000	8723,300

DECLASSIFIED June 17, 1958

ANALYSIS OF FY 58 U.S. PROJECT DEVELOPMENT
AID IN TERMS OF LARC PROJECT CLASSIFICATION APPENDIX II
(All figures in U.S. Dollars)

New Project		LARC No.	Est. Carryover	New for Commodities & Contracts	New for Other Costs	Total New	Total Avail
70-55-911	Hospital Rehabilitation	D7L	-0-	177,800	See Total	-	-
	Ambulatoria	D1L	-0-	-0-	" "	-	-
	Laboratories	D3L	-0-	-0-	" "	-	-
TOTAL			-0-	177,800	177,800	355,600	355,600
70-52-909	Sanitation	D6L	11,200	19,600	100,800	120,400	131,600
70-51-910	Basic P.H.	D4L	22,400	123,200	246,400	369,600	392,000
70-52-908	Domestic Water	D5L	336,000	276,000	-0-	276,000	612,000
70-51-013	T.B. Survey	D8L	60,000	14,000	-0-	14,000	74,000
70-52-015	Slaughter-houses	None	-0-	4,500	23,900	28,400	28,400
TOTAL HEALTH			429,600	615,100	548,900	1,164,000	1,593,600
70-21-906	Minerals	B10L	25,000	2,550	27,450	30,000	55,000
70-17-908	Forestry	A3T	-0-	63,500	104,400	167,900	167,900
		A3C	25,000	25,400	114,700	140,100	165,100
TOTAL			25,000	88,900	219,100	308,000	333,000
70-14-	Assistance to Cooperatives	F9L	-0-	2,500	65,500	68,000	68,000
70-12-911	Soil & Surface Water	B5T	146,000	130,000	78,000	208,000	254,000
		B5C	249,000	145,000	140,000	285,000	534,000
	Cyrenaica Dams	None	-0-	-0-	110,000	110,000	110,000
	Wadi Megenin, Tripolitania	B12T	280,000	55,000	-0-	55,000	335,000
TOTAL			675,000	330,000	328,000	658,000	1,333,000
70-10-009	Ag. Equip. Maintenance	A29T	-0-	-0-	46,000	46,000	46,000
70-13-101	Ag. Marketing & Crop Insp.	A28T+	4,500	29,500	73,500	103,000	107,500
70-13-909	Livestock	A1T, 14T, A1Ta	46,000	27,500	28,500	56,000	102,000
		A1C++	89,000	11,000	-0-	11,000	100,000
		A17C++	27,000	-0-	-0-	-0-	27,000
		A13F	-0-	2,000	10,000	12,000	12,000

	Ambulatoria	D1L	-0-	-0-			
	Laboratories	D3L	-0-	-0-	" "	-	-
TOTAL			-0-	177,800	177,800	355,600	355,600
70-52-909	Sanitation	D6L	11,200	19,600	100,800	120,400	131,600
70-51-910	Basic P.H.	D4L	22,400	123,200	246,400	369,600	392,000
70-52-908	Domestic Water	D5L	336,000	276,000	-0-	276,000	612,000
70-51-013	T.B. Survey	D8L	60,000	14,000	-0-	14,000	74,000
70-52-015	Slaughter-houses	None	-0-	4,500	23,900	28,400	28,400
TOTAL HEALTH			429,600	615,100	548,900	1,164,000	1,593,600
70-21-906	Minerals	B10L	25,000	2,550	27,450	30,000	55,000
70-17-908	Forestry	A3T	-0-	63,500	104,400	167,900	167,900
		A3C	25,000	25,400	114,700	140,100	165,100
TOTAL			25,000	88,900	219,100	308,000	333,000
70-14-	Assistance to Cooperatives	F9L	-0-	2,500	65,500	68,000	68,000
70-12-911	Soil & Surface Water	B5T	146,000	130,000	78,000	208,000	254,000
		B5C	249,000	145,000	140,000	285,000	534,000
	Cyrenaica Dams	None	-0-	-0-	110,000	110,000	110,000
	Wadi Megenin, Tripolitania	B12T	280,000	55,000	-0-	55,000	335,000
TOTAL			675,000	330,000	328,000	658,000	1,333,000
70-10-009	Ag. Eq ip. Maintenance	A29T	-0-	-0-	46,000	46,000	46,000
70-13-101	Ag. Marketing & Crop Insp.	A28T+	4,500	29,500	73,500	103,000	107,500
70-13-909	Livestock	A1T, 14T, A1Ta	46,000	27,500	28,500	56,000	102,000
		A1C++	89,000	11,000	-0-	11,000	100,000
		A17C++	27,000	-0-	-0-	-0-	27,000
		A13F	-0-	2,000	10,000	12,000	12,000
TOTAL			162,000	40,500	38,500	79,000	241,000

\+ Includes activities previously in A8C

++ Based on proposal that present A1C allotment be reduced by approximately £L.9,500 and this amount be added to A17C

0814590130

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958

* LARC funds comingled with USOM and/or other funds. Report based on total only.

PROJECT	ACTION AGENCY	TOTAL EARMARKED	TOTAL ALLOTTED	TRANSFERRED AS OF 5/31/58	ALLOTTED BALANCE AS OF 5/31/58	EXPENDITURES REPORTED AS OF 4/30/58
BANKS & SPECIAL PROJECTS:		LL.	LL.	LL.	LL.	LL.
F1L National Bank of Libya	National Bank of Libya	700,000	700,000	700,000	- 0 -	700,000
F2L National Agriculture Bank	National Agriculture Bank	1,000,000	1,000,000	1,000,000	- 0 -	1,000,000
F3T Tripoli Power Plant - Purchase	Ministry of Finance	1,122,701	1,122,701	1,122,701	- 0 -	1,122,701
F3Td Tripoli Power Plant - Technical Study	Ministry of Finance	17,857	17,857	- 0 -	17,857	- 0 -
F6L Special Projects (P.M.)	Ministry of Finance	25,000	25,000	- 0 -	25,000	- 0 -
F7L L.A.J.S. Administration	L.A.J.S. for Central Administration	136,351	136,351	136,351	- 0 -	340,586*
F8L Economic Survey	National Bank of Libya	107,143	107,143	- 0 -	107,143	- 0 -
	Sub-Total	3,109,052	3,109,052	2,959,052	150,000	3,163,087
LOANS:						
F3Ta Tripoli Power Plant - Operation	Ministry of Finance	150,000	150,000	150,000	- 0 -	150,000
F3Tb Tripoli Power Plant - Stores Purchase Loan	Ministry of Finance	181,555	181,555	181,555	- 0 -	181,555
F3Tc Tripoli Power Plant - Expansion Loan	Ministry of Finance	1,971,500	1,971,500	619,150	1,352,150	619,150
F4T Consorzio Agrario - Loan	Libyan Finance Corporation	50,000	50,000	50,000	- 0 -	
		-10,000	-10,000	-10,000		
	Sub-Total	40,000	40,000	40,000	- 0 -	40,000
F5L Spare Parts and Tires	L.A.J.S. for Central Administration	26,000	26,000	26,000	- 0 -	14,661
	Sub-Total	2,368,855	2,368,855	1,016,705	1,352,150	1,005,366
GRAND TOTAL:		5,477,907	5,477,907	3,975,757	1,502,150	4,168,453

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958

PROJECT	ACTION AGENCY	TOTAL EARMARKED	TOTAL ALLOTTED	TRANSFERRED AS OF 5/31/58	ALLOTTED BALANCE AS OF 5/31/58	EXPENDITURES REPORTED AS OF 4/30/58
PUBLIC WORKS:		EL.	EL.	EL.	EL.	EL.
E2L Fezzan Road	Ministry of Communications	254,065	254,065	254,065	- 0 -	254,068
E3L Federal Coast Road	Ministry of Communications	1,198,133	1,198,133	1,092,507	105,626	1,072,541
E7L Federal Coast Road Bridges	Ministry of Communications	42,400	42,400	29,700	12,700	29,700
E10C Roads & Paths, Selmani Resettlement	Libyan Public Develop. & Stabiliz. Agency	5,000	5,000	5,000	- 0 -	4,608
E11L P.W.D. Main Workshop Equipment	Nazirates of Public Works - Tript. & Cyr.	85,000	39,000	24,031	14,969	24,031
E11C Provision of Workshop Tools - Transport Dept.	Nazirate of Public Works - Cyrenaica		6,000	6,000	- 0 -	- 0 -
E11F P.W.D. Main Workshop Equipment	Nazirate of Public Works - Fezzan		9,000	5,000	4,000	4,369
E11Fa Garage Shop Equipment	Nazirate of Public Works - Fezzan		3,000	3,000	- 0 -	1,444
E11Fb Road Graders	Nazirate of Public Works - Fezzan		28,000	24,551	3,449	24,398
E12L Telecommunications	Ministry of Communications	1,137,143	1,137,143	550,255	606,888	402,384
E26L Transport Workshop Equipment	Nazirate of Communications-Tripolitania	40,000	40,000	- 0 -	40,000	- 0 -
E20T Provincial Roads	Nazirate of Public Works - Tripolitania	180,000	180,000	129,800	50,200	136,500
E20C Provincial Roads	Nazirate of Public Works - Cyrenaica	190,000	190,000	150,000	40,000	158,715
E19T Reformatory Workshop Equipment	Nazirate of Education - Tripolitania	6,000	6,000	4,081	1,919	81
E16L Broadcasting	Ministry of Communications	1,012,857	1,012,857	490,009	522,848	402,665
E21T Police Village	Nazirate of Finance - Tripolitania	20,000	20,000	16,647	3,353	16,300
E23T Castello Museum	Nazirate of Finance - Tripolitania	12,000	12,000	12,000	- 0 -	11,822
E22T Tripoli Conservancy - Dist. Equipment	Nazirate of Finance - Tripolitania	23,000	23,000	- 0 -	23,000	- 0 -
E25T Low Cost Housing	Nazirate of Public Works - Tripolitania	38,000	38,000	- 0 -	38,000	- 0 -
E25C Low Cost Housing	Nazirate of Public Works - Cyrenaica	60,000	60,000	60,000	- 0 -	45,573
E24T Power Plants	Nazirate of Public Works - Tripolitania	40,000	40,000	38,000	2,000	33,000
E24C Power Plants	Nazirate of Public Works - Cyrenaica	50,000	50,000	33,750	16,250	15,611
E24F Power Plants	Nazirate of Public Works - Fezzan	54,000	54,000	54,000	- 0 -	33,771
E15T Fire Fighting Equipment - Idris	Nazirate of Communications - Tripolitania	46,000	46,000	46,000	- 0 -	46,000
E27T Administration Building - L.A.J.S.	L.A.J.S. for Central Administration	32,042	32,042	32,042	- 0 -	29,242
E28F Administration Building	Nazirate of Public Works - Fezzan	5,000	5,000	5,000	- 0 -	4,993
E29F Legislative Assembly Building	Nazirate of Public Works - Fezzan	10,000	10,000	10,000	- 0 -	9,990
E30C Renovation of Derna - Cyrene Hotels	Ministry of Finance	4,500	4,500	4,500	- 0 -	4,500
E31F Royal Resthouse	Nazirate of Public Works - Fezzan	23,000	23,000	23,000	- 0 -	21,501
E16C Tug - Benghazi Harbor	Nazirate of Communications - Cyrenaica	45,000	45,000	- 0 -	45,000	- 0 -
E32L Receivers	Ministry of Communications	53,571	25,000	- 0 -	25,000	- 0 -
E33L Maintenance Facilities for Automotive Equipment	L.A.J.S. for Central Administration	12,000	8,000	8,000	- 0 -	5,117
E39F Sebha Airport Runway	Nazirate of Public Works - Fezzan	2,000	2,000	- 0 -	2,000	- 0 -
TOTALS:		4,660,711	4,628,140	3,070,938	1,557,202	2,772,914

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958

* LARC funds comingled with USOM and/or other funds. Report based on total only.

PROJECT		ACTION AGENCY	TOTAL EARMARKED	TOTAL ALLOTTED	TRANSFERRED AS OF 5/31/58	ALLOTTED BALANCE AS OF 5/31/58	EXPENDITURES REPORTED AS OF 4/30/58
			LL.	LL.	LL.	LL.	LL.
HEALTH:							
D1L	Ambulatory	L.A.J.S. for Health	55,700	55,700	55,700	- 0 -	25,558
D2L	Health Training Facilities	Ministry of Health	70,000	70,000	63,932	6,068	10,668
D3L	Health Laboratory Facilities	L.A.J.S. for Health	17,500	17,500	17,500	- 0 -	15,865
D4L	Trachoma Equipment	L.A.J.S. for Health	195,714	195,714	195,714	- 0 -	201,858*
D5L	Domestic Water (Rural & Urban)	L.A.J.S. for Health	501,999	501,999	459,856	42,143	505,807*
D6L	Sanitation (Rural)	L.A.J.S. for Health	73,857	73,857	73,857	- 0 -	66,855*
D7L	Rehabilitation of Libyan Hospitals	L.A.J.S. for Health	251,400	251,400	251,400	- 0 -	181,482
D8L	Tuberculosis Survey	Ministry of Health	22,000	22,000	15,000	7,000	1,059
D9L	Tripoli Polyclinic	L.A.J.S. for Health	22,000	22,000	22,000	- 0 -	11,425
	TOTALS:		1,168,170	1,168,170	1,112,959	55,211	820,555

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958

* LARC funds comingled with USOM and/or other funds. Report based on total only.

PROJECT		ACTION AGENCY	TOTAL EARMARKED	TOTAL ALLOTTED	TRANSFERRED AS OF 5/31/58	ALLOTTED BALANCE AS OF 5/31/58	EXPENDITURES REPORTED AS OF 4/30/58
			EL.	EL.	EL.	EL.	EL.
EDUCATION:							
C1T	Agriculture Training Center	L.A.J.S. for Education	160,400	160,400	136,000	24,400	58,607
C1C	Secondary School of Trades	L.A.J.S. for Education	101,257	101,257	85,047	18,210	40,844
C1Ca	El Aweila Secondary School of Agriculture	L.A.J.S. for Education	54,715	54,715	54,825	19,890	20,527
C2L	University of Libya)	Ministry of Education	20,000	20,000	- 0 -	20,000	- 0 -
C2L	University of Libya)	L.A.J.S. for Education	140,000	10,000	- 0 -	10,000	- 0 -
C3F	Rural Education & Craft Training	Nazirate of Finance - Fezzan	4,329	4,329	3,826	503	3,826
C4L	Mechanical Statistical Equipment	Ministry of National Economy	8,000	8,000	8,000	- 0 -	8,000
C5T	Islamic Arts & Crafts School	Nazirate of Education - Tripolitania	21,600	21,600	21,600	- 0 -	18,500
C6C	Construction of School Buildings	L.A.J.S. for Education	85,000	85,000	57,000	28,000	45,693
C6F	Construction of School Buildings	L.A.J.S. for Education	10,000	10,000	10,000	- 0 -	7,126
C6Ta	Construction of School Buildings	L.A.J.S. for Education	122,000	122,000	122,000	- 0 -	96,712
C6Tb	Rural Schools - Construction	L.A.J.S. for Education	14,000	14,000	14,000	- 0 -	6,068
C6Tc	Technical Clerical Training Center	International Labor Organization	10,000	10,000	10,000	- 0 -	2,474
C7L	Audio Visual	L.A.J.S. for Education	76,100	76,100	70,000	6,100	85,272*
C8L	UNESCO Education Activity	U.N.E.S.C.O.	10,000	10,000	10,000	- 0 -	7,562
C9L	Instructional Materials	L.A.J.S. for Education	91,429	20,000	18,217	1,783	4,785
C10L	Mens' Teacher Training College	L.A.J.S. for Education	232,143	25,000	5,000	20,000	- 0 -
C11L	Scholarships	L.A.J.S. for Education	214,286	90,000	47,580	42,420	39,078
TOTALS:			1,375,259	842,401	651,095	191,306	445,072

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958

* LARC funds comingled with USOM and/or other funds. Report based on total only.

PROJECT	ACTION AGENCY	TOTAL EARMARKED	TOTAL ALLOTTED	TRANSFERRED AS OF 5/31/58	ALLOTTED BALANCE AS OF 5/31/58	EXPENDITURES REPORTED AS OF 4/30/58
NATURAL RESOURCES:		LL.	LL.	LL.	LL.	LL.
B1T Groundwater Investigation	L.A.J.S. for Agriculture & Natural Resources	58,786	58,786	52,080	6,706	55,404*
B1C Groundwater Investigation	L.A.J.S. for Agriculture & Natural Resources	64,000	64,000	60,300	3,700	49,854
B1F Groundwater Investigation	L.A.J.S. for Agriculture & Natural Resources	15,000	15,000	15,000	- 0 -	7,573
B3C New Irrigation Systems	L.A.J.S. for Agriculture & Natural Resources	3,655	3,655	3,655	- 0 -	666
B7T Irrigation from Springs - Wadi Caam	L.A.J.S. for Agriculture & Natural Resources	154,000	154,000	154,000	- 0 -	150,677*
B7Ta Irrigation Projects	L.A.J.S. for Agriculture & Natural Resources	31,000	31,000	31,000	- 0 -	21,620
B11F New Irrigation Systems	L.A.J.S. for Agriculture & Natural Resources					
B11Fa1 Irrigation Projects	L.A.J.S. for Agriculture & Natural Resources	64,400	64,400	59,612	4,788	59,610
B11Fa2 L.P.D. & S.A. Projects	Libyan Public Develop. & Stabiliz. Agncy	19,000	19,000	19,000	- 0 -	19,000
B11Fa3 Demonstration Farms	L.A.J.S. for Agriculture & Natural Resources	10,000	10,000	8,000	2,000	[illegible]
B11Fc1 Agriculture Transport Equipment	Nazirate of Public Works - Fezzan	6,000	6,000	6,000	- 0 -	6,000
	B11F Sub-Total	99,400	99,400	92,612	6,788	92,714
B5T Soil & Surface Water Conservation	L.A.J.S. for Agriculture & Natural Resources	273,214	273,214	220,000	53,214	214,210*
B5C Soil & Surface Water Conservation	L.A.J.S. for Agriculture & Natural Resources	260,000	260,000	240,000	20,000	182,559*
B9C Barce Wadi	Nazirate of Public Works - Cyrenaica	25,000	25,000	25,000	- 0 -	22,148
B10L Minerals Investigation Program	L.A.J.S. for Agriculture & Natural Resources	36,350	36,350	36,350	- 0 -	21,778
B12T Wadi Megenin - Water Shed Management & Flood Control	L.A.J.S. for Agriculture & Natural Resources	175,000	175,000	65,000	110,000	88,878
TOTALS:		1,195,405	1,195,405	994,997	200,408	889,894*

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958

* LARC funds comingled with USOM and/or other funds. Report based on total only.

PROJECT	ACTION AGENCY	TOTAL EARMARKED	TOTAL ALLOTTED	TRANSFERRED AS OF 5/31/58	ALLOTTED BALANCE AS OF 5/31/58	EXPENDITURES REPORTED - 4/30/58
AGRICULTURE, FORESTRY & FISHERIES:		LL.	LL.	LL.	LL.	LL.
A1T Livestock Improvement	L.A.J.S. for Agriculture & Natural Resources	40,000	40,000	38,000	2,000	36,829
A9T Veterinary Services	Nazirate of Agriculture - Tripolitania	4,761	4,761	4,761	- 0 -	927
A14T Stud Centers and Forage Reserves	L.A.J.S. for Agriculture & Natural Resources	20,000	20,000	20,000	- 0 -	16,424
A15T Livestock Facilities	L.A.J.S. for Agriculture & Natural Resources	10,950	10,950	10,950	- 0 -	9,995
A16T Modernize Dairy	L.A.J.S. for Agriculture & Natural Resources	3,172	3,172	3,172	- 0 -	3,172
A1Ta Fodder Production	L.A.J.S. for Agriculture & Natural Resources	10,000	10,000	10,000	- 0 -	2,309
A1C Livestock Improvement	L.A.J.S. for Agriculture & Natural Resources	82,000	82,000	64,000	18,000	54,355
A9C Veterinary Services	Nazirate of Agriculture - Cyrenaica	15,000	15,000	15,000	- 0 -	3,176
A17C Wool Washing Plant	L.A.J.S. for Agriculture & Natural Resources	13,000	13,000	13,000	- 0 -	14,284*
A13F Livestock Improvement	L.A.J.S. for Agriculture & Natural Resources	8,800	8,800	6,000	2,800	6,000
A2T Range Management	L.A.J.S. for Agriculture & Natural Resources	30,000	30,000	25,000	5,000	26,380
A2C Range Management	L.A.J.S. for Agriculture & Natural Resources	25,000	25,000	15,000	10,000	15,154
A3T Afforestation	L.A.J.S. for Agriculture & Natural Resources	97,036	97,036	97,036	- 0 -	77,863
A3C Afforestation	L.A.J.S. for Agriculture & Natural Resources	145,000	145,000	145,000	- 0 -	148,025*
A5L Grain Storage	Ministry of National Economy	110,000	110,000	55,130	54,870	15,868
A6L Food Processing & Cold Storage	Ministry of National Economy	100,000	100,000	2,538	97,462	2,538
A7T Agriculture Extension Training	L.A.J.S. for Agriculture & Natural Resources	49,500	54,500	54,500	- 0 -	20,415*
A7C Agriculture Extension Training	L.A.J.S. for Agriculture & Natural Resources	29,500	29,500	17,000	12,500	29,235*
A7F Agriculture Extension Training	L.A.J.S. for Agriculture & Natural Resources	8,000	8,000	8,000	- 0 -	3,908
A8C Horticultural Nurseries	L.A.J.S. for Agriculture & Natural Resources	20,388	20,388	19,000	1,388	15,599
A10L Fisheries	Libyan Public Develop. & Stabiliz. Agency	5,000	5,000	5,000	- 0 -	500
A18C Land Settlement - ENTE Properties	L.A.J.S. for Agriculture & Natural Resources	6,000	6,000	6,000	- 0 -	2,769
A18Ca ENTE Farms - Renovate	Department of State Properties - Cyrenaica	40,000	40,000	40,000	- 0 -	25,480
A19T Area Development	L.A.J.S. for Agriculture & Natural Resources	58,200	58,200	56,830	1,370	42,195
A19C Area Development	L.A.J.S. for Agriculture & Natural Resources	35,714	35,714	12,571	23,143	14,134
A26C Agriculture Transport Equipment	Nazirate of Agriculture - Cyrenaica	15,000	15,000	15,000	- 0 -	14,961
A24C Agriculture Building	Nazirate of Agriculture - Cyrenaica	58,000	56,000	56,000	- 0 -	49,382
A25T Improvement of Date Market, Zliten	Nazirate of Agriculture - Tripolitania	2,942	2,942	2,954	8	2,954
A23C Range Management and Forage Production	L.A.J.S. for Agriculture & Natural Resources	25,000	25,000	25,000	- 0 -	26,007
A12T Soil Survey	L.A.J.S. for Agriculture & Natural Resources	7,500	7,500	- 0 -	7,500	- 0 -
A12C Soil Survey	L.A.J.S. for Agriculture & Natural Resources	7,500	7,500	- 0 -	7,500	- 0 -
TOTALS:		1,080,963	1,065,963	822,422	245,541	719,566

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958
RECAPITULATION

PROJECT	TOTAL EARMARKED	TOTAL ALLOTTED	TRANSFERRED AS OF 5/31/58	ALLOTTED BALANCE AS OF 5/31/58	EXPENDITURES REPORTED AS OF 4/30/58
	LL.	LL.	LL.	LL.	LL.
AGRICULTURE, FORESTRY & FISHERIES	1,080,963	1,065,963	822,422	243,541	719,366
NATURAL RESOURCES	1,195,405	1,195,405	994,997	200,408	884,894
EDUCATION	1,375,259	842,401	651,095	191,306	445,072
HEALTH	1,168,170	1,168,170	1,112,959	55,211	820,535
PUBLIC WORKS	4,660,711	4,628,140	3,070,938	1,557,202	2,772,914
BANKS & SPECIAL PROJECTS	3,109,052	3,109,052	2,959,052	150,000	3,163,087
LOANS	2,368,855	2,368,855	1,016,705	1,352,150	1,005,366
Sub-Total	5,477,907	5,477,907	3,975,757	1,502,150	4,168,453
PROJECTS TOTAL	14,958,415	14,377,986	10,628,168	3,749,818	9,811,234
ADMINISTRATIVE TOTAL	231,017	231,017	132,295	98,722	132,295
GRAND TOTAL	15,189,432	14,609,003	10,760,463	3,848,540	9,943,529

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958
RECAPITULATION SUMMARY

	EARMARKED LL.	ALLOTTED LL.	TRANSFERRED LL.	BALANCE LL.	EXPENDITURES REPORTED LL.
PROJECTS TOTAL	14,958,415	14,377,986	10,628,168	3,749,818	9,811,234
ADMINISTRATIVE TOTAL	231,017	231,017	132,295	98,722	132,295
GRAND TOTAL	15,189,432	14,609,003	10,760,463	3,848,540	9,943,529

DECLASSIFIED

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
BALANCE SHEET AS OF MAY 31, 1958

I. U.S. CONTRIBUTIONS: (Through U.S. Fiscal Year ending 6/30/59).

U.S. fiscal year 1954 (end. 6/30/54)	$ 1,000,000.00	Special Funds
U.S. fiscal year 1955 (end. 6/30/55)	4,000,000.00	Special Funds
U.S. fiscal year 1955 (end. 6/30/55)	3,000,000.00	ICA Funds
U.S. fiscal year 1956 (end. 6/30/56)	4,000,000.00	Special Funds
U.S. fiscal year 1956 (end. 6/30/56)	5,000,000.00	ICA Funds
U.S. fiscal year 1957 (end. 6/30/57)	4,000,000.00	Special Funds
U.S. fiscal year 1957 (end. 6/30/57)	18,150,000.00	ICA Funds
U.S. fiscal year 1958 (end. 6/30/58)	4,000,000.00	Special Funds
U.S. fiscal year 1959 (end. 6/30/59)	4,000,000.00	Special Funds
	$ 45,150,000.00	@ $2.80 = LL. 16,125,000

II. OTHER INCOME:

5 million dollars put in 90-day bills; interest thereon.	$ 67,701.44	
Interest on Loan LL. 1,701.390 Sales 2,108.656 LL. 3,810.046 @ $2.80 =	10,668.13	
	$ 78,369.57	@ $2.80 = LL. 27,989.132

III. RECEIVED AS OF MAY 31, 1958:

May of 1955	$ 1,000,000.00	
August of 1956	3,000,000.00	
January of 1956	5,000,000.00	
May of 1956	3,000,000.00	
July of 1956	2,592,500.00	
September of 1956	1,207,500.00	
October of 1956	4,000,000.00	
February of 1957	1,400,000.00	
May of 1957	4,055,200.00	
June of 1957	1,919,600.00	
January of 1958	3,675,200.00	
February of 1958	4,000,000.00	
	$ 34,650,000.00	@ $2.80 = LL. 12,375,000.000
	78,369.57	@ $2.80 = LL. 27,989.132
	$ 34,728,369.57	@ $2.80 = LL. 12,402,989.132

IV. DEPOSITS OF FUNDS AND BANK RECONCILIATION AS OF MAY 31, 1958:

	Barclays D.C.O., Tripoli LL.	National Bank of Libya LL.	National Bank of Libya $	Total LL.	Total $
Bank Balance April 30, 1958	20,081.051	306,104.280	4,504,065.28	326,185.331	4,504,065.28
Deposited during May	678,264	18,000	- 0 -	696.264	- 0 -
TOTAL:	20,759.315	306,122.280	4,504,065.28	326,881.595	4,504,065.28
Withdrawals during May	- 0 -	40,526.667	690,691.58	40,526.667	690,691.58
BOOK BALANCE 5/31/58	20,759.315	265,595.613	3,813,373.70	286,354.928	3,813,373.70
BANK STATEMENT BALANCE 5/31/58	20,759.315	265,595.613	3,813,373.70	286,354.928	3,813,373.70
Difference	- 0 -	- 0 -	- 0 -	- 0 -	- 0 -
	- 0 -	0	- 0 -	- 0 -	- 0 -

TOTAL CASH IN BANK: LL. 1,348,274.106 or @ $2.80 = $4,815,167.80

APPENDIX

This Report has been corrected to reflect changes clarified after May 31, 1958.

LIBYAN AMERICAN RECONSTRUCTION COMMISSION

FINANCIAL STATUS OF PROGRAMS AS OF MAY 31, 1958

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
STATUS OF PROJECT AGREEMENTS RE 16,150 MILLION DOLLAR GRANT
AS OF MAY 31, 1958
S U M M A R Y

(ICA Funds for U.S. fiscal year 1957, ending 6/30/57)

	AMOUNT OF AGREEMENT	AMOUNT OF AGREEMENT	AMOUNT TRANSFERRED AS OF 5/31/58	BALANCE AS OF 5/31/58
	$	LL.	LL.	LL.
AGRICULTURE, FORESTRY & FISHERIES	826,840	295,300	132,538	162,762
NATURAL RESOURCES	1,226,960	438,200	241,792	196,408
EDUCATION	2,277,400*1	813,358*1	293,897	519,461
HEALTH	1,185,600	423,428	374,285	49,143
PUBLIC WORKS	6,503,200	2,322,571	991,564	1,331,007
BANKS & SPECIAL PROJECTS	4,080,000	1,457,143	100,000	1,357,143
GRAND TOTAL:	$16,100,000	LL. 5,750,000	LL. 2,134,076	LL. 3,615,924
	$50,000	LL. 17,857		

*1 Reduction of Project Agreement 70-84-225, Teacher Education (LARC Project C10L, Mens' Teacher Training College) by $50,000 (LL. 17,857) now available for reprogramming.

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
STATUS OF PROJECT AGREEMENTS RE 16,150 MILLION DOLLAR GRANT
AS OF MAY 31, 1958

L.A.R.C. PROJECT NUMBER AND TITLE	NAME AND NUMBER OF PROJECT AGREEMENT		AMOUNT OF AGREEMENT $	AMOUNT OF AGREEMENT EL.	LARC PROJ. AMT. OF 16,150 EL.	AMOUNT TRAN. 5/31/58 EL.	BALANCE AS OF 5/31/58 EL.
AGRICULTURE, FORESTRY & FISHERIES:							
A1T Livestock Improvement	Livestock Improvement	#70-13-201	112,840	40,300	10,000	8,000	2,000
A1C Livestock Improvement					27,500	9,500	18,000
A13F Livestock Improvement					2,800	- 0 -	2,800
A2T Range Management	Range Management	#70-13-202	42,000	15,000	5,000	- 0 -	5,000
A2C Range Management					10,000	- 0 -	10,000
A23C Range Management and Forage Production							
A3T Afforestation	Forestry	#70-17-203	196,000	70,000	20,000	20,000	- 0 -
A3C Afforestation					50,000	50,000	- 0 -
A5L Grain Storage	Agricultural Products	#70-23-204	350,000	125,000	27,234	27,234	- 0 -
A6L Food Processing & Cold Storage					97,766	304	97,462
A7T Agriculture Extension Training	Agricultural Guidance	#70-11-205	84,000	30,000	12,500	12,500	- 0 -
A7C Agriculture Extension Training					12,500	- 0 -	12,500
A7F Agriculture Extension Training					5,000	5,000	- 0 -
A12T Soil Surveys	Soil Surveys	#70-12-206	42,000	15,000	7,500	- 0 -	7,500
A12C Soil Surveys					7,500	- 0 -	7,500
	TOTAL - Agriculture, Forestry & Fisheries		826,840	295,300	295,300	132,538	162,762
NATURAL RESOURCES:							
B1T Groundwater Investigation	Groundwater Research and Development	#70-12-207			29,000	22,294	6,706
B1C Groundwater Investigation			151,200	54,000	20,000	16,300	3,700
B1F Groundwater Investigation					5,000	5,000	- 0 -
B11Fal Irrigation Projects	Irrigation Development	#70-12-208	67,760	24,200	16,512	11,524	4,788
A8C Horticultural Nurseries					7,888	6,674	1,214
B10L Minerals Investigation Program	Minerals Investigation	#70-12-209	42,000	15,000	15,000	15,000	- 0 -
B5C Soil & Surface Water Conservation	Soil & Surface Water Conservation	#70-12-210			160,000	140,000	20,000
B5T Soil & Surface Water Conservation					50,000	- 0 -	50,000
B12T Wadi Megenin - Water Shed Management & Flood Control			966,000	345,000	135,000	25,000	110,000
	TOTAL - Natural Resources		1,226,960	438,200	438,200	241,792	196,408
EDUCATION:							
C1T Agriculture Training Center	Technical & Vocational Education	#70-69-211	189,000	67,500	67,500	43,100	24,400
C1C School of Trades, Benghazi							
C1Ca El Aweila School of Agriculture							
C6C Construction of School Buildings	Rehabilitation & Remodeling & Construction, School Buildings	#70-69-212	470,400	168,000	79,000	51,000	28,000
C6F Construction of School Buildings					10,000	10,000	- 0 -
C6Ta Construction of School Buildings					65,000	65,000	- 0 -
C6Tb Rural Schools - Construction					14,000	14,000	- 0 -
C7L Audio Visual	Audio Visual Activities	#70-92-213	112,000	40,000	40,000	40,000	- 0 -
C9L Instructional Materials	Development of Instructional Materials	#70-69-214	56,000	20,000	20,000	6,253	13,747
			200,000	71,429	71,429	- 0 -	71,429
C10L Mens' Teacher Training College	Teacher Education	#70-64-225*1	650,000	232,143	232,143	16,964	215,179
C11L Scholarships	Assistance in overseas study for Libyan Students	#70-69-226	600,000	214,286	214,286	47,580	166,706
	TOTAL - Education		2,277,400	813,358	813,358	293,897	519,461

*1 Reduction of $50,000 (EL. 17,857) now available for reprogramming.

APPENDIX 1A

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
STATUS OF PROJECT AGREEMENTS RE 16,150 MILLION DOLLAR GRANT
AS OF MAY 31, 1958

L.A.R.C. PROJECT NUMBER AND TITLE	NAME AND NUMBER OF PROJECT AGREEMENT		AMOUNT OF AGREEMENT	AMOUNT OF AGREEMENT	LARC PROJ. AMT. OF 16,150	AMOUNT TRAN. 5/31/58	BALANCE AS OF 5/31/58
			$	EL.	EL.	EL.	EL.
HEALTH:							
D1L Ambulatory D3L Health Laboratory Facilities D9L Tripoli Polyclinic	Rehabilitation of Health Facilities	#70-55-215	103,600	37,000	10,000 5,000 22,000	10,000 5,000 22,000	- 0 - - 0 - - 0 -
D5L Domestic Water (Rural & Urban)	Development of Domestic Water	#70-52-216	560,000 200,000	200,000 71,428	200,000 71,428	200,000 29,285	- 0 - 42,143
D6L Sanitation (Rural)	Sanitation Activities	#70-52-217	42,000	15,000	15,000	15,000	- 0 -
D4L Trachoma Equipment D8L Tuberculosis Survey	Trachoma Control and Basic Public Health	#70-51-218	280,000	100,000	85,000 15,000	85,000 8,000	- 0 - 7,000
	TOTAL - Health		1,185,600	423,428	423,428	374,285	49,143
PUBLIC WORKS:							
E26L Transport Workshop Equipment	Automotive Maint. Equipment	#70-99-219	112,000	40,000	40,000	- 0 -	40,000
E24T Power Plant E24C Power Plant E24F Power Plant	Development of Small Municipal Power Plants	#70-22-220	84,000	30,000	30,000	15,000	15,000
E12L Telecommunications	Telecommunications	#70-22-221	1,750,000 1,000,000	625,000 357,143	625,000 357,143	375,255 - 0 -	249,745 357,143
E16L Broadcasting	Broadcasting Facilities	#70-22-224	2,500,000	892,857	892,857	370,009	522,848
E2L Fezzan Road E3L Federal Coast Road E7L Federal Coast Road Bridges E20T Provincial Roads E20C Provincial Roads	Rehabilitation & Construction of Federal & Provincial Roads	#70-31-222	907,200	324,000	40,000 164,000 40,000 40,000 40,000	40,000 164,000 27,300 - 0 - - 0 -	- 0 - - 0 - 12,700 40,000 40,000
E32L Receivers			150,000	53,571	53,571	- 0 -	53,571
	TOTAL:- Public Works		6,503,200	2,322,571	2,322,571	991,564	1,331,007
BANKS & SPECIAL PROJECTS:							
F7L L.A.J.S. Administration	L.A.J.S. Administration	#70-99-223	280,000	100,000	100,000	100,000	- 0 -
F8L Economic Survey	Survey of Factors in the Libyan Economy Relating to and Promoting Economic Development	#70-75-227	300,000	107,143	107,143	- 0 -	107,143
F3Tc Tripoli Power Plant - Expansion Loan	Tripoli Power Plant	#70-22-005	3,500,000	1,250,000	1,250,000	- 0 -	1,250,000
	TOTAL - Banks & Special Projects		4,080,000	1,457,143	1,457,143	100,000	1,357,143
	GRAND TOTAL:		16,100,000	5,750,000	5,750,000	2,134,076	3,615,924
			$50,000	EL. 17,857	EL. 17,857		

APPENDIX 1.3

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
STATUS OF PROJECT AGREEMENTS EI 5 MILLION DOLLAR GRANT
AS OF MAY 31, 1958

L.A.R.C. PROJECT NUMBER AND TITLE	NAME AND NUMBER OF PROJECT AGREEMENT		AMOUNT OF AGREEMENT	AMOUNT OF AGREEMENT	LARC PROJ. AMT. OF 5 MIL.	AMOUNT TRAN. 5/31/58	BALANCE AS OF 5/31/58
			$	EL.	EL.	EL.	EL.
AGRICULTURE, FORESTRY & FISHERIES:							
A1T Livestock Improvement (T)	Cooperative Projects in Livestock Improvement	#11	98,000	35,000	15,000	15,000	- 0 -
A1C Livestock Improvement (C)					20,000	20,000	- 0 -
A2T Range Management (T)	Cooperative Projects in Range Management	# 9	80,000	28,571	10,000	10,000	- 0 -
A2C Range Management (C)					8,571	8,571	- 0 -
A23C Range Management and Forage Production (C)					10,000	10,000	- 0 -
A3T Afforestation (T)	Cooperative Projects in Forestry	# 7	225,000	80,357	33,036	33,036	- 0 -
A3C Afforestation (C)					47,321	47,321	- 0 -
A7T Agriculture Extension Training (T)	Cooperative Projects in Agriculture Guidance	# 8	70,000	25,000	11,000	11,000	- 0 -
A7C Agriculture Extension Training (C)					11,000	11,000	- 0 -
A7F Agriculture Extension Training (F)					3,000	3,000	- 0 -
A19T Area Development (T)	Area Development	#13	175,000	62,500	26,786	26,786	- 0 -
A19C Area Development (C)					35,714	12,571	23,143
			648,000	251,428	231,428	208,285	23,143
NATURAL RESOURCES:							
B1T Groundwater Investigation (T)	Cooperative Projects in Groundwater Research and Development	#12	75,000	26,786	14,582	14,582	- 0 -
B1C Groundwater Investigation (C)					4,000	4,000	- 0 -
B1F Groundwater Investigation (F)					8,204	8,204	- 0 -
B5T Soil & Surface Water Conservation (T)	Soil & Surface Water Conservation	# 2	625,000	223,214	153,214	150,000	3,214
B5C Soil & Surface Water Conservation (C)					85,000	85,000	- 0 -
B9C Barce Wadi (C)					5,000	5,000	- 0 -
B3C New Irrigation Systems (C)	Cooperative Projects in Irrigation Development	#10	360,000	128,572	3,500	3,500	- 0 -
B7T Irrigation from Springs - Wadi Caam (T)					86,572	86,572	- 0 -
B7Ta Irrigation Projects (T)					21,000	21,000	- 0 -
B11F New Irrigation Systems (F)					11,000	11,000	- 0 -
A8C Horticultural Nurseries (C)					6,500	6,500	- 0 -
			1,060,000	378,572	378,572	375,358	3,214
EDUCATION:							
C1T Agriculture Training Center (T)	Cooperative Projects in Technical & Vocational Education	# 3	500,000	178,572	62,500	62,500	- 0 -
C1C Secondary School of Trades, Benghazi (C)					74,357	56,147	18,210
C1Ca El Aweila Secondary School of Agriculture (C)					41,715	21,825	19,890
			500,000	178,572	178,572	140,472	38,100
HEALTH:							
D4L Trachoma Equipment (L)	Trachoma Control & Basic Public Health	# 6	100,000	35,714	35,714	35,714	- 0 -
D5L Domestic Water (Rural & Urban) (L)	Development of Domestic Water	# 5	450,000	155,571	155,571	155,571	- 0 -
D6L Sanitation (Rural) (L)	Sanitation Activities	# 4	50,000	17,857	17,857	17,857	- 0 -
			580,000	207,142	207,142	207,142	- 0 -
PUBLIC WORKS:							
E20T Provincial Roads (T)	Rehabilitation & Construction of Public Roads	#1	812,000	290,000	140,000	129,800	10,200
E20C Provincial Roads (C)					150,000	150,000	- 0 -
			812,000	290,000	290,000	279,800	10,200
BANKS & SPECIAL PROJECTS:							
F2L National Agriculture Bank (L)	Agriculture Credit Program	#14	1,400,000	500,000	500,000	500,000	- 0 -
			1,400,000	500,000	500,000	500,000	- 0 -
GRAND TOTAL:			5,000,000	1,785,714	1,785,714	1,711,057	74,857

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
STATUS OF PROJECT AGREEMENTS RE 16,150 MILLION DOLLAR GRANT
AS OF MAY 31, 1958

(ICA Funds for U.S. fiscal year 1957, ending 6/30/57)

S U M M A R Y

	AMOUNT OF AGREEMENT	AMOUNT OF AGREEMENT	AMOUNT TRANSFERRED AS OF 5/31/58	BALANCE AS OF 5/31/58
	$	LL.	LL.	LL.
AGRICULTURE, FORESTRY & FISHERIES	826,840	295,300	132,538	162,762
NATURAL RESOURCES	1,226,960	438,200	241,792	196,408
EDUCATION	2,277,400*1	813,358*1	293,897	519,461
HEALTH	1,185,600	423,428	374,285	49,143
PUBLIC WORKS	6,503,200	2,322,571	991,564	1,331,007
BANKS & SPECIAL PROJECTS	4,080,000	1,457,143	100,000	1,357,143
GRAND TOTAL:	$16,100,000	LL. 5,750,000	LL. 2,134,076	LL. 3,615,924
	$50,000	LL. 17,857		

*1 Reduction of Project Agreement 70-64-225, Teacher Education (LARC Project C10L, Mens' Teacher Training College) by $50,000 (LL. 17,857) now available for reprogramming.

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
STATUS OF PROJECT AGREEMENTS RE 16,150 MILLION DOLLAR GRANT
AS OF MAY 31, 1958

L.A.R.C. PROJECT NUMBER AND TITLE	NAME AND NUMBER OF PROJECT AGREEMENT	AMOUNT OF AGREEMENT $	AMOUNT OF AGREEMENT LL.	LARC PROJ. AMT. OF 16,150 LL.	AMOUNT TRAN. 5/31/58 LL.	BALANCE AS OF 5/31/58 LL.
AGRICULTURE, FORESTRY & FISHERIES:						
A1T Livestock Improvement	Livestock Improvement #70-13-201	112,840	40,300	10,000	8,000	2,000
A1C Livestock Improvement				27,500	9,500	18,000
A13F Livestock Improvement				2,800	- 0 -	2,800
A2T Range Management	Range Management #70-13-202	42,000	15,000	5,000	- 0 -	5,000
A2C Range Management				10,000	- 0 -	10,000
A23C Range Management and Forage Production						
A5T Afforestation	Forestry #70-17-203	196,000	70,000	20,000	20,000	- 0 -
A3C Afforestation				50,000	50,000	- 0 -
A5L Grain Storage	Agricultural Products #70-23-204	350,000	125,000	27,234	27,234	- 0 -
A6L Food Processing & Cold Storage				[illegible],766	304	97,462
A7T Agriculture Extension Training	Agricultural Guidance #70-11-205	84,000	30,000	12,500	12,500	- 0 -
A7C Agriculture Extension Training				12,500	- 0 -	12,500
A7F Agriculture Extension Training				5,000	5,000	- 0 -
A12T Soil Surveys	Soil Surveys #70-12-206	42,000	15,000	7,500	- 0 -	7,500
A12C Soil Surveys				7,500	- 0 -	7,500
	TOTAL - Agriculture, Forestry & Fisheries	826,840	295,300	295,300	152,538	142,762
NATURAL RESOURCES:						
B1T Groundwater Investigation	Groundwater Research and Development #70-12-207			29,000	22,294	6,706
B1C Groundwater Investigation		151,200	54,000	20,000	16,300	37,700
B1F Groundwater Investigation				5,000	5,000	- 0 -
B11Fal Irrigation Projects	Irrigation Development #70-12-208	67,760	24,200	16,512	11,524	12,676
A8C Horticultural Nurseries				7,888	6,674	1,214
B10L Minerals Investigation Program	Minerals Investigation #70-12-209	42,000	15,000	15,000	15,000	- 0 -
B5C Soil & Surface Water Conservation				160,000	140,000	20,000
B5T Soil & Surface Water Conservation	Soil & Surface Water Conservation #70-12-210			50,000	- 0 -	50,000
B12T Wadi Megenin - Water Shed Management & Flood Control		966,000	345,000	155,000	25,000	130,000
	TOTAL - Natural Resources	1,226,960	438,200	438,200	241,792	196,408
EDUCATION:						
C1T Agriculture Training Center	Technical & Vocational Education #70-69-211	189,000	67,500	67,500	43,100	24,400
C1C School of Trades, Benghazi						
C1Ca El Aweila School of Agriculture						
C6C Construction of School Buildings	Rehabilitation & Remodeling & Construction, School Buildings #70-69-212	470,400	168,000	79,000	51,000	28,000
C6F Construction of School Buildings				10,000	10,000	- 0 -
C6Ta Construction of School Buildings				65,000	65,000	- 0 -
C6Tb Rural Schools - Construction				14,000	14,000	- 0 -
C7L Audio Visual	Audio Visual Activities #70-92-213	112,000	40,000	40,000	40,000	- 0 -
C9L Instructional Materials	Development of Instructional Materials #70-69-214	56,000	20,000	20,000	6,253	13,747
		200,000	71,429	71,429	- 0 -	71,429
C10L Mens' Teacher Training College	Teacher Education #70-64-225*1	650,000	232,143	232,143	16,964	215,179
C11L Scholarships	Assistance in overseas study for Libyan Students #70-69-226	600,000	214,286	214,286	47,580	166,706
	TOTAL - Education	2,277,400	813,358	813,358	293,897	519,461

*1 Reduction of $50,000 (EL. 17,857) now available for reprogramming.

APPENDIX 1A

LIBYAN AMERICAN RECONSTRUCTION COMMISSION
STATUS OF PROJECT AGREEMENTS RE 16,150 MILLION DOLLAR GRANT
AS OF MAY 31, 1958

L.A.R.C. PROJECT NUMBER AND TITLE	NAME AND NUMBER OF PROJECT AGREEMENT		AMOUNT OF AGREEMENT	AMOUNT OF AGREEMENT	LARC PROJ. AMT. OF 16,160	AMOUNT TRAN. 5/31/58	BALANCE AS OF 5/31/58
			$	EL.	EL.	EL.	EL.
HEALTH:							
D1L Ambulatory D3L Health Laboratory Facilities D9L Tripoli Polyclinic	Rehabilitation of Health Facilities	#70-55-215	103,600	37,000	10,000 5,000 22,000	10,000 5,000 22,000	- 0 - - 0 - - 0 -
D5L Domestic Water (Rural & Urban)	Development of Domestic Water	#70-52-216	580,000 200,000	200,000 71,428	200,000 71,428	200,000 29,285	- 0 - 42,143
D6L Sanitation (Rural)	Sanitation Activities	#70-52-217	42,000	15,000	15,000	15,000	- 0 -
D4L Trachoma Equipment D8L Tuberculosis Survey	Trachoma Control and Basic Public Health	#70-51-218	280,000	100,000	85,000 15,000	85,000 8,000	- 0 - 7,000
	TOTAL - Health		1,185,600	423,428	423,428	374,285	49,143
PUBLIC WORKS:							
E26L Transport Workshop Equipment	Automotive Maint. Equipment	#70-99-219	112,000	40,000	40,000	- 0 -	40,000
E24T Power Plant E24C Power Plant E24F Power Plant	Development of Small Municipal Power Plants	#70-22-220	84,000	30,000	30,000	15,000	15,000
E12L Telecommunications	Telecommunications	#70-22-221	1,750,000 1,000,000	625,000 357,143	625,000 357,143	375,255 - 0 -	249,745 357,143
E16L Broadcasting	Broadcasting Facilities	#70-22-224	2,500,000	892,857	892,857	370,009	522,848
E2L Fezzan Road E5L Federal Coast Road E7L Federal Coast Road Bridges E20T Provincial Roads E20C Provincial Roads	Rehabilitation & Construction of Federal & Provincial Roads	#70-31-222	907,200	324,000	40,000 164,000 40,000 40,000 40,000	40,000 164,000 27,300 - 0 - - 0 -	- 0 - - 0 - 12,700 40,000 40,000
E32L Receivers			150,000	53,571	53,571	- 0 -	53,571
	TOTAL:- Public Works		6,503,200	2,322,571	2,322,571	991,564	1,331,007
BANKS & SPECIAL PROJECTS:							
F7L L.A.J.S. Administration	L.A.J.S. Administration	#70-99-223	280,000	100,000	100,000	100,000	- 0 -
F8L Economic Survey	Survey of Factors in the Libyan Economy Relating to and Promoting Economic Development	#70-75-227	300,000	107,143	107,143	- 0 -	107,143
F3Tc Tripoli Power Plant - Expansion Loan	Tripoli Power Plant	#70-22-005	3,500,000	1,250,000	1,250,000	- 0 -	1,250,000
	TOTAL - Banks & Special Projects		4,080,000	1,457,143	1,457,143	100,000	1,357,143
	GRAND TOTAL:		16,100,000	5,750,000	5,750,000	2,134,076	3,615,924
			$50,000	EL. 17,857	EL. 17,857		